
Site Name:
Date:
Subj ect:
Location:

Pollutant:
Occurrence Date:
Environmental Media affected:
Severity:
Quantity Discharged:
Category
Source:

OSC:
Latest POLREP:

Pine/Nowell Street SDMS DOCID 271355
10 February 1989
POLREP #9 - Removal Action
Site #93
Nashua, New Hampshire
Asbestos
1960's
Land, water, air
Potentially Major
Unknown
Onshore/Non-transportation
Dumping of asbestos waste
materials by John-Manville
Paul R. Groulx - U.S. EPA Region 1
POLREP 8 - October 26, 1988

OFFICE TELEPHONE NUMBER: (617) 860-4308

I. Background:

The Pine/Nowell Street asbestos waste site is a tract of
residential property 3/4 of an acre in size located in Nashua, New
Hampshire. The site is located on tax map #102 and consists of
lots 173, 174, and 175. The majority of the site is a city owned
property lot. Two single family homes are located to the north and
Salmon Brook flows along its southern border.

The land slopes from a high point along Nowell Street to a low
point along Salmon Brook. The entire site has been filled in with
friable asbestos waste materials which are present throughout the
level area.

II. Actions Taken

Mar 13, 1987 - ATSDR Health Assessment was issued.
Mar 17, 1987 - Notice letters were sent to property owners.
Mar 23, 1987 - Action Memorandum obligating $350,000 was

approved.
Mar 30, 1987 - Draft IAG with U.S. Army COE was submitted for

review.
May 01, 1987 - IAG was submitted and approved by U.S. Army COE.

(DW 96-932480-01-0 (4/1/87-6/1/88)
Jun 12, 1987 - Preliminary conceptual design was completed.
Jun 16, 1987 - OSC met with State of New Hampshire

officials to review conceptual plans.
Jun 24, 1987 - OSC presented conceptual plans for city

review.
Jun 25, 1987 - OSC submitted comments to US COE for final

plans.
Jul 05, 1987 - OSC conducted informational meeting

with area residents.



Jul 14, 1987 -

Jul 31, 1987
Sep 02, 1987

Apr 05, 1988

Apr 15, 1988

Sep 15, 1988 -

Sep 16, 1988 -

Sep 23, 1988 -

Sep 27, 1988 -

Oct 13, 1988 -

Jan 10, 1989 -

Jan 13, 1989 -

Jan 20, 1989 -

Jan 24, 1989 -

A meeting was held between the US EPA and US
Army COE to review plans for 95% completion
of design & specifications.
US Army COE commenced bid solicitation.
Due to an inadequate response to the first bid
solicitation and the fact that the bids received
were substantially higher than obligated
funding, no contract was awarded.
U.S. Army COE revised the bid package and
resolicited interested contractors
Bids were received. Two contractors were
disqualified by elements of the Small
Business Clause of the bid package. Of the
remaining bids, the lowest was twice the
obligated budget for the total project.
No contract was awarded due to EPA Removal
Funding restraints.
Action Memorandum ceiling was increased.
Request for $100,000 was signed by Regional
Administrator.
Amendment 02 IAG with the US Army COE was
signed, extending the project/budget period that
was to end 8/30/89 and increasing the total
project ceiling ( project # DW96-932480-01-2).
OSC met with Nashua officials to discuss the
city's willingness to accept asbestos waste
evolved during the removal into its sanitary
landfill which is state approved for asbestos
disposal.
OSC received letter from City of Nashua on the
specifications for the acceptance of asbestos
at the city owned landfill
The U.S. Army COE was sent the specification
requirements regarding the disposal of waste
asbestos into the Nashua city landfill which was
to be included in the new bid package.
Amendment # 0001 was made to asbestos abatement
project # DACW33-89-B-0010. Changes of
a technical nature were made to the bid
proposal.
Administrative Record was delivered to the
Nashua City Library for Public Review.
Amendment # 0002 was made to asbestos abatement
project # DACW33-89-B-0010. Changes were made
in the wage structure to conform to local pay
scales.
Amendment # 0003 was made to asbestos abatement
project # DACW33-89-B-0010. Clerical changes in
the document were made.



Feb 07,1989 - Bid Closing/Opening at 1400 hours
Location: US ACE Building 111

424 Trapello Road, Waltham, MA.

III. Future Actions

Feb 10, 1989 - US EPA awaits awarding of U.S. Army COE project
DACW33-89-B-0 #10

IV. Funding Status

US EPA obligated an additional $500,000 to this site,
the TOTAL PROJECT CEILING to $850,000.

Financial Data:

increasing

DOCUMENT
CONTROL NUMBER

Z30004
ER00029

ACCOUNT NUMBER
7QFA1ANE93
8TFA1ANE93

DOLLAR AMOUNT
$220,000
$500,000
$ 80,000
$ 30,000
$ 20,000

COST ALLOCATION
US COE
US COE
TAT
Intramural
FEMA

TOTAL PROJECT CEILING $850,000

CASE PENDS:

Paul R. Groulx, On Scene Coordinator

February 10, 1989

Date
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POLREP DISTRIBUTION LIST

POLREP NO: 09 DATE: February 10, 1989
Site Name: #93

Pine/Nowell, Nashua, NH

- National Response Center (G-TGC-2)
U.S. Coast Guard - Room 2611
2100 Second Street, S.W.
Washington,DC 20593

- U.S. Environmental Protection Agency
Emergency Response Division (WH-548-B)
401 M Street, S.W.
Washington, DC 20460

U.S. EPA BOSTON - JFK Building
- Paul G. Keough, Deputy Regional Administrator CAM -"^- -~-A>?„
- Chris Jendras, Office of Public Awareness ("Z^A - ?-.^i. '?2
- Merrill S. Hohman, Director, Waste Management Division \ \ v- <
- Betsy Home, Office for Congressional Affairs R_<^r? -?'?^^
- Roger Duhamel, Office of Inspector General c-T 0- -"\
- Sam Silverman, esq. , Office of General Counselor? , -~^-,( ~y

U.S. EPA - Environmental Service Division
- Edward Conley, Division Director
- Donald Porteous, Chief, Surveillance Branch
- Donald Berger, Chief, Oil&Hazardous Materials Response Section
- Steve Novick, Field Operations Coordinator
- Lee MacMichael, Cost Recovery
- Paul Groulx, On Scene Coordinator
- ĉ -C.."X v̂ f V. \? r-;'<?> v-u vr
John Minichiello, Director
Waste Management Division
Department of Environmental Protection
State of New Hampshire
6 Hazen Drive
Concord, New Hampshire 03301-6509

Tim Grier, Contracting Officer
U.S. Environmental Protection Agency
Procurement Section H (PM-214F)
401-M Street, S.W.
Washington, DC 20460

Joseph Freeman
Special Assistant to The Mayor
City Hall, City of Nashua,
229 Main Street
Nashua, New Hampshire 03060


